
Proving Ground Operations Plan Proposal 

 

 

(1) Project Title: GOES-R Proving Ground 2011 WCONUS Experiment 

 

(2) Organization: 

a. NOAA’s Storm Prediction Center and Hazardous Weather Testbed, 

Norman, OK 

 

(3) Products to be demonstrated (list the GOES-R Products you would like to 

demonstrate as a GOES-R Proving Ground activity): 

a. Cloud and Moisture Imagery (Tim Schmit/Dan Lindsey) 

b. Convective Initiation (John Walker/Justin Sieglaff) 

c. NDVI / NDVI Change (Peter Romanov/Bob Rabin) 

d. Fire/Hotspot Detection (Chris Schmidt) 

e. Surface Dryness / Dryness Anomaly (Bob Rabin) 

f. Nearcasting Model (Ralph Petersen) 

g. Sounder DPI (PW, LI, CAPE) (Tim Schmit) 

h. Blended TPW (Stan Kidder) 

i. NSSL - Weather Research and Forecasting (WRF) based Lightning Threat 

Forecast (Bill McCaul) 

 

(4) Demonstration Project Summary: 

a. Purpose: Demonstrate GOES-R Proving Ground products within an 

operational framework while collaborating with broader warning/forecast 

community towards fire weather and other WCONUS hazards. 

b. Scope: Day 1 product evaluation and training.  Collaboration with 

developers on potential day 2 products. 

 

(5) Participants (Centers) involved: 

a. Providers 

i. CIMSS 

1. Cloud and Moisture Imagery 

2. Convective Initiation 

3. NDVI / NDVI Change 

4. Fire / Hotspot Detection 

5. Surface Dryness / Dryness Anomaly 

6. Nearcasting Model 

7. Sounder DPI 

ii. CIRA 

1. Cloud and Moisture Imagery 

2. Blended TPW 

iii. SPoRT 

1. NSSL – Weather Research and Forecasting (WRF) based 

Lightning Threat Forecast 

iv. NSSL 



1. Cloud and Moisture Imagery 

2. NSSL – Weather Research and Forecasting (WRF) based 

Lightning Threat Forecast 

 

b. Consumers 

i. Storm Prediction Center 

ii. National Weather Service 

 

(6) Project schedule/duration (timeline): 

a. Begin:   July 2011 (planning) 

b. End:      Sept. 2011 (evaluation/report) 

 

(7) Project decision points and deliverables 

a. Proving Ground Operations Plan 

b. Proving Ground Final Report 

 

(8) Responsibilities and Coordination  

a. Chris Siewert, OU-CIMMS 

b. Jimmy Correia, OU-CIMMS 

c. Phillip Bothwell, SPC 

d. Bob Rabin, UW-CIMSS/NSSL 

 

(9) Budget and resource estimate  

a. Removed in this version. 


